



Date: March 20, 2026

PROJECT No. 086716.000

Extra Work No. 02

EXTRA WORK AUTHORIZATION

In accordance with the written Contract dated 1/7/2024 between the parties designated below for:

THE PROJECT: Cold Springs Sewer Study

THE CLIENT: Town of Lysander

hereby authorizes the Engineer to proceed with additional services as follows:

SCOPE OF SERVICES:

Hayes Road Public Sewer Extension Preliminary Design

The areas along Hayes Road and nearby neighborhoods south of Cold Springs Road have been deemed eligible to receive Community Development Block Grant (CDBG) funds for qualifying projects. CHA had previously prepared a sewer study with the intention of extending public sewers within the Cold Springs peninsula, which includes this area, and assisted the Town with the preparation of funding applications. The addition of the Hayes Road corridor into CDBG-eligible areas is likely to be favorable for grant applications associated with the planned Cold Springs Sewer District #1 project.

This EWA #2 would expand on the sewer study to examine the most cost-efficient method to connect the Hayes Road parcels into the future Melvin Farms pump station, to be constructed at the terminus of the Cold Springs Sewer District #1. The scope of services for this effort is outlined below.

SCOPE OF SERVICES

1. Identify future or planned developments along Hayes Road that would increase the sanitary flows. Assess the topography and right-of-way width along the Hayes Road corridor up to Cold Springs Road (Route 370). Place a design ticket with DigSafeNY to assess other utilities that may be present in the corridor.
2. Revisit the original concept to implement a low pressure sewer system in the area. Advance the concept design with enough detail in order to determine the number and type of grinder pump stations, force main pipe sizes and thickness classes, and locations of air release and cleanout stations.
3. Prepare a technical memorandum documenting the concept design, along with an opinion of probable cost and potential funding mechanisms (considering the now-eligible CDBG areas). Review the memorandum with the Town and revise based on one set of comments received. The memorandum will be used as a supplemental document for funding applications, along with the previous sewer study.
4. Provide miscellaneous assistance to the Town regarding grants available through the CFA portal. For the purposes of this proposal, 8 hours of assistance is assumed.

Assumptions:

1. Planning, permitting, and final design services are not included.

SCHEDULE:
CHA is prepared to begin work on this project immediately upon receiving a signed authorization.
FEE:
CHA estimates that the total fee to complete the scope of services included in this EWA will not exceed \$19,800.

Upon return of a fully executed authorization, this Supplement shall become a part of the Agreement identified above.

APPROVED BY: ENGINEER	APPROVED BY: CLIENT
NAME: Laura C. Cassalia, PE	NAME:
SIGNATURE: <i>Laura C. Cassalia</i>	SIGNATURE:
TITLE: Senior Project Manager	TITLE:
DATE: March 20, 2026	DATE: